

Name: Praneetha Sreedharala
SRN:PES1UG24AM281

Story points:

SSL/TLS Certificate Monitoring& Alerts

Work Item	Story point
Daily TLS Handshake Checks	5
Certificate Expiry Detection	3
Certificate Expiry Alerts	5
Handle Expired Certificates	2


Domain & WHOIS Monitoring

Work Item	Story Point
Daily WHOIS Checks	5
Review domain monitoring	3

Monitoring Performance and Security

Work Item	Story Point
High volume monitoring	8

Epics:



Work items in epic1 and storypoint:

A screenshot of the Epic details page for "SSL/TLS Certificate Monitoring & Alerts". The page has a purple header bar with the epic name and a "To Do" dropdown. Below the header, there's a "Description" section with the text: "Enable automated monitoring of SSL/TLS certificates, certificate expiry detection, and timely alerts for monitored domains and endpoints." Underneath is a "Child work items" section with a progress bar showing "100% Done". A table lists four work items, all marked as "Done".

Work	Pri...	Stor...	Ass...	Status
☒ DSCEAS-4 Daily TLS Handshake...	H.	5	Ur	Done
☒ DSCEAS-5 Certificate Expiry Detection	H.	3	Ur	Done
☒ DSCEAS-6 Certificate Expiry Alerts	H.	5	Ur	Done
☒ DSCEAS-7 Handle Expired Certificates	M.	2	Ur	Done

Work items in epic2 and storypoint:

DSCEAS-2

Domain & WHOIS Monitoring

To Do ⚡ + Improve Epic ... +

✓ **Description**

Enable automated daily monitoring of domain registration information and support operational awareness of monitored domains.

✓ **Child work items** ... [grid icon] +

100% Done

Work	Pri...	Stor...	Ass...	Status
✓ DSCEAS-8 Daily WHOIS Checks	H.	5	Ur	Done
✓ DSCEAS-9 Review Domain Monitoring...	M.	3	Ur	Done

Linked work items

Add linked work item

Confluence content ⓘ ...

Work items in epic3 and storypoint:

Jira work item

DSCEAS-3

Monitoring Performance & Security

To Do ⚡ + Improve Epic ... +

✓ **Description**

Ensure the monitoring engine can securely process large numbers of domains and SSL endpoints within the required performance target.

✓ **Child work items** ... [grid icon] +

100% Done

Work	Pri...	Stor...	Ass...	Status
✓ DSCEAS-10 High-Volume Monitoring...	H.	8	Ur	Done




Linked work items



Add linked work item

Confluence content ⓘ ...


Project plan Try template

Active sprint:






Burndown Chart for sprint2:




Date	Issue	Event Type	Event Detail	Story Points		
				Inc.	Dec.	Remaining
01/Sep/26 11:36 AM	DSCEAS-4	Sprint start		5		
	DSCEAS-5			3		
	DSCEAS-6			5		
	DSCEAS-7			2		
	Total					15
01/Sep/26 11:45 AM	DSCEAS-4	Burndown	Issue completed	5		10
01/Sep/26 11:48 AM	DSCEAS-5	Burndown	Issue completed	3		7
01/Sep/26 11:51 AM	DSCEAS-6	Burndown	Issue completed	5		2
01/Sep/26 11:54 AM	DSCEAS-7	Burndown	Issue completed	2		0
01/Sep/26 11:55 AM	DSCEAS-4	Sprint ended by Praneetha Sreedharala				0
	DSCEAS-5					0
	DSCEAS-6					0
	DSCEAS-7					0
	Total					0


Burndown Chart for sprint2:



Date	Issue	Event Type	Event Detail	Story Points		
				Inc.	Dec.	Remaining
01/Sep/26 11:58 AM	DSCEAS-10	Sprint start		8		
	DSCEAS-8			5		
	DSCEAS-9			3		
	Total					16
01/Sep/26 11:58 AM	DSCEAS-8	Burndown	Issue completed	5		11
01/Sep/26 11:59 AM	DSCEAS-9	Burndown	Issue completed	3		8
01/Sep/26 12:01 PM	DSCEAS-10	Burndown	Issue completed	8		0
	DSCEAS-10	Sprint ended by Praneetha Sreedharala				0
	DSCEAS-8					0
	DSCEAS-9					0
	Total					0

Summary:





REFLECTION QUESTIONS

1. Did your estimations reflect the actual effort?

Yes, our estimations were fairly close to the actual effort involved. We assigned higher story points to tasks that were more complex, such as high-volume monitoring, and lower points to simpler tasks like handling expired certificates. Since this was a simulated sprint, the actual effort was not measured in real development hours, but the story points helped us understand the relative difficulty of each task.

2. Was your backlog well-prioritized?

Yes, I feel the backlog was well-prioritized. We kept the important monitoring and certificate-related features at high priority because they are directly related to preventing certificate expiry and maintaining system reliability. Less critical activities, such as reviewing domain monitoring results, were given medium priority. This helped us decide which tasks should be handled first during the sprint.

3. How did your simulated sprint align with your plan?

The simulated sprint followed our plan quite well. We selected the most important SSL/TLS monitoring stories for Sprint 1 and completed them by moving them from To Do to In Progress and finally Done. We then handled the remaining domain monitoring and performance-related stories in Sprint 2. Since it was a simulation, we were able to complete the planned work within the sprint and understand how tasks progress in a Scrum workflow.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart helped us understand how quickly the team was completing the planned work and how much work was remaining during the sprint. Since our stories were completed during the simulation, the remaining work decreased as the sprint progressed. It also showed us that story points can be useful for estimating how much work a team can realistically handle in a sprint. Overall, it gave us a better idea of how progress can be tracked and whether the team is on schedule to meet the sprint goal. These are consistent with the handout's intended reflection around estimation accuracy, prioritization, sprint planning, and using the burndown chart to understand team capacity.